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CERCLA REMOVAL ACTION DAILY WORK ORDER | llIIIIIIIIIIIIIIIIIIIIﬂlIﬂIIIHHIIIII

SITE NAME: Sweet Kleen Laundry - CONTRACT NO. _EP-W-04-054
ORDERNO.: 20 | DATE: 05/09/2005 - 05/13/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: Il OSC: Kevin Matheis
CONTRACTOR: WRS | WORK ORDER # 03

MONITORS: RM: Scott Soden
TO COMPLETION: 09/15/05 ,

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 1-FCA 1-Ind. Hygienist  1-Cleanup Tech

- SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List _ :
ITEM QUANT. ITEM.. QUANT.
Computers 2 . , Mobile Office 1
4wd Truck 1 Break/Security Trailer 0
Passenger Car 1 Radios 2
Cellular phones 2 Storage trailer 1
2

Portable toilets

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TAS ORDER
SIGNATURE OF ON-SCENE COORDINATOR 7

-~
Date_ 5- A '0 >

| ACKNOWLEDGE RECEIPT OF THI-S WORK ORDER.

Date 5/f/m/ L e




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kieen Laundry CONTRACT NO. EP-W-04-054
ORDERNO.: 20 DATE: 05/09/05 - 05/13/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: II OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 03
MONITORS: , RM: Scott Soden

TO COMPLETION: 09/15/05

DESCRIPTION OF WORK TO BE PERFORMED’

- NOTE: All personnel work performed outside the site boundaries will be documented in
an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Mobilization to site and provide logistical support to chimney dismantling
subcontractor. '

2. Dismantle chimney on-site in accordance with standard demolition practices.

3. Finalize a task-specific health and safety plan for the site.

4, Begin waste disposal process. Solicit bids for disposal of various waste groups

in advance of site mobilization.
5. Clear and grub support zone area.

6.  Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry ' CONTRACT NO. EP-W-04-054
ORDER NO.: 20 DATE: 05/09/05 - 05/13/05
SITE/SPILL NO.: UQ SHIFT: as needed
EPAREGION: Il , OSC: Kevin Matheis
CONTRACTOR: WRS - WORK ORDER # 03

'~ MONITORS: ‘ RM:  Scott Soden
TO COMPLETION: 09/15/05

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

_ SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date






